
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 09/11/2014

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14607-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/10/2016

Contract Location: Time Allowed:

SR 82 BEGINNING  AT THE JACKSON COUNTY LINE AND EXTENDING TO

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/19/2013

08/02/2013

08/22/2013

08/26/2013

05/21/2014

07/16/2014

00/00/0000

309 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 105.18

325 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$627,008.35

$493,949.40

$56,324.64

91.23%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004631      $627,008.35 $493,949.40 $56,324.64 91.02% $121,469.36

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 09/11/2014

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14607-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/10/2016

Project Number: M004631      SR 82 - MILL, PLMX RESF & DBL SURF TRT PAV

 

M004631                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $457,622.18 $360,446.69 $97,175.49

Non-Participating $114,405.53 $90,111.66 $24,293.87

Total Earnings $572,027.71 $450,558.35 $121,469.36

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $572,027.71 $450,558.35 $121,469.36

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($1,344.00)

Total: $570,683.71 $449,214.35

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $121,469.36

$0.00($1,344.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 09/11/2014

to 04/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14607-13-000-0

Estimate Summary By Project

Estimate Number: 0005

05/10/2016

Project Number M004631      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 231-1250     MISCELLANEOUS CONSTRUCTION, UNPAVED ROADS, STREETS AND  DRIVEA  19.000 32.000

EWAYS 250.000 .000

 

 

32.000 $.00 $8,000.00

0015 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  500.000 520.280

 124.350 .000

 

 

520.280 $.00 $64,696.82

0030 413-1000     BITUM TACK COAT GL  6,000.000 2,219.000

 3.950 617.000

 

 

2,836.000 $2,437.15 $11,202.20

0050 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  130.000 131.000

 6.200 .000

 

 

131.000 $.00 $812.20

0065 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM .100 .127

 618.000 .000

 

 

.127 $.00 $78.49

9050 004-0022     EXTRA WORK - LS  .000 .000

 11360.000 .500

Extra Work - Removal of Full Width Fabric

                                                            

.500 $5,680.00 $5,680.00

9060 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  .000 .000

 70.950 394.650

Asphalt Leveling

                                                            

394.650 $28,000.42 $28,000.42

9080 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  .000 .000

 8.500 10,041.387

Mill Variable Depth

                                                            

10,041.387 $85,351.79 $85,351.79

Category Amount: $121,469.36 $203,821.92

Project Total Amount: $121,469.36 $572,027.71


